






 

December 2008 Board of Regents 

Lena Point  School of Fisheries & Ocean Sciences 

Planning & Design: February 2000 - March 2007 

Advertising & Award: December 2005 - February 2006 

Construction: February 2007 - September 2008 

Warranty: September 2008 - October 2009 

Schedule: 

Board of Regents Approval & Motions: 
Formal Project Approval September 21, 2005 

Schematic Design Approval February 16, 2006 

Total Project Cost Increase June 7, 2007 
“The Board of Regents approves a Total Project Budget 
Increase for the University of Alaska Fairbanks SFOS 
Lena Point Facility from $24,500,000 to $26,200,000. This 
motion is effective June 7, 2007. 

Project Description 
Construct a 30,900 sq ft facility to be utilized by the School of Fisheries and Ocean 
Sciences to consolidate their staff in Juneau. The building will contain teaching and 
research labs as well as administrative spaces. 

Total Project Cost: 
$26,200,000 

School of Fisheries & Ocean Sciences 

Status Update: 
Contractor working on completing punchlist. Furniture shipments have arrived and installation 
is proceeding. Occupants will begin moving in during the first week of November. 
 



 

December 2008 Board of Regents 

Schedule: 
Planning & Design: January 2006 - April 2007 

Construction: May 2007 - December 2008 

State Virology 

Board of Regents Approval & Motions: 
Formal Project Approval December 8, 2005 

Schematic Design Approval December 7, 2006 

Total Project Cost Increase September 19, 2007  
“The Board of Regents approves a Total Project Budget 
Increase for the Alaska Department of Health and Social 
Services State Virology Lab Building from $25,700,000 to 
$32,200,000. This motion is effective September 19, 
2007.” 

Status Update: 
Construction is projected to be complete in November 2008.   
 
UAF is contributing $1.5 million to this project. 

State Virology 

Total Project Cost: 
$32,200,000  

Project Description 
Facility for the State of Alaska Public Health Virology Lab currently housed in the Arctic 
Health Research Building. Also, included is approximately 5,000 sf of shelled space for 
labs. 



 

December 2008 Board of Regents 

Schedule: 
Planning & Design: December 2006 - December 2007 

Advertising & Award: December 2007 - January 2008 

Construction: May 2008 - December 2008 

Fine Arts Code Corrections 

Board of Regents Approval & Motions: 
Formal Project Approval December 7, 2006 

Schematic Design Approval February 8, 2007 

  

Status Update: 
On site work is approximately 85% complete. A phased substantial completion will facilitate the 
Art Department move-in to enable classes to commence by mid-January. 

Fine Arts Code Corrections 

Total Project Cost: 
$8,250,000 

Project Description 
Renovation of the Art Wing in the Fine Arts Building to include code corrections and 
new mechanical penthouse. 

Ceramics 

Printmaking 



 

December 2008 Board of Regents 

Schedule: 
Planning & Design: October 2006 - September 2007 

Advertising & Award: October 2007 - November 2007 

Construction: December 2007 - September 2008 

Tanana Valley Campus Revitalization Phase II 

Board of Regents Approval & Motions: 
Formal Project Approval September 21, 2006 

Schematic Design Approval April 25, 2007 

  

Status Update: 
Contractor working on punchlist items. Final inspection scheduled week of November 10. 

Tanana Valley Campus Revitalization Phase II 

Total Project Cost: 
$4,000,000 

Project Description 
Design and construct the revitalization of the ages mechanical and electrical systems. 



 

December 2008 Board of Regents 

Schedule: 
Planning & Design: September 2007 - February 2008 

Advertising & Award: February 2008 - March 2008 

Construction: May 2008 - November 2008 

Kuskokwim Siding & Roofing 

Board of Regents Approval & Motions: 
Formal Project Approval September 19, 2007 

Schematic Design Approval February 7, 2008 

  

Status Update: 
Work completed late October with clerestory windows to be done in late November due to 
manufacturing and shipping delays. 

Kuskokwim Siding & Roofing 

Total Project Cost: 
$4,000,000 

Project Description 
Replace roofing, and siding, repainting metal pilings, and replacement of heat 
exchanger and pipe fitting in various buildings.  



 

December 2008 Board of Regents 

Schedule: 
Planning & Design: Sept. 15, 2008 - March 1, 2009 

Advertising & Award: March 1, 2009 - April 1, 2009 

Construction: May 1, 2009 - May 1, 2010 

Arctic Health Lab Revitalization Phase II 

Board of Regents Approval & Motions: 
Formal Project Approval June 19, 2008 

Schematic Design Approval Anticipated December 2008 

  

Status Update: 
Schematic Design is in progress. 

Arctic Health Lab Revitalization Phase II 

Total Project Cost: 
$9,540,000 

Project Description 
The scope of the work shall address deferred maintenance items, code correction, and 
non-deferred maintenance items.  



 

December 2008 Board of Regents 

Schedule: 
Planning & Design: July 1, 2008 - January 1, 2009 

Advertising & Award: January 1, 2009 - March 15, 2009 

Construction: March 15, 2009 - October 31, 2009 

Board of Regents Approval & Motions: 
Formal Project Approval June 19, 2008 

Schematic Design Approval September 19, 2008 

  

Status Update: 
Project design in ongoing. 
 

TVCC Revitalization Phase III - Exterior Envelope 

Total Project Cost: 
$7,000,000 

Project Description 
This project will replace the entire existing exterior building envelope. The existing 
exterior envelope has failed and is currently estimated at an R-value less than 4.  

TVCC Revitalization Phase III-Exterior Envelope 



 

December 2008 Board of Regents 

Schedule: 
Planning & Design: August 2008—May 2009 

Advertising & Award: June 2009 

Construction: Anticipated April—Aug 2010 

Northwest Campus Deferred Renewal 

Board of Regents Approval & Motions: 
Formal Project Approval Anticipated September 2008 

Schematic Design Approval Anticipated Winter 2008 

  

Status Update: 
 
Soils testing results to be completed in November 2008 and project design continuing.   

Northwest Campus Deferred Renewal 

Total Project Cost: 
$3,500,003 

Project Description 
This request will replace and/or upgrade the steel pilings supporting the Nagozruk and 
Emily Brown Library buildings. The buildings are 25 years old and 33 years old 
respectively and the structural steel piles are corroding and deteriorating due to 
exposure to the elements. Large pieces of the pilings have fallen off and temporary 
foundations have been constructed to prevent imminent failure. Additional work to be 
accomplished includes insulating the sub-ceiling and roof of the Nagozruk Building. 
Replacing pilings and adding insulation will prolong the life of these buildings and 
reduce heating costs. Building relocation and insulation improvements may require 
rework of some exterior features. 

Library pilings in 2000 

FY09 State  
Appropriation 
$3,500,003 

Emily Brown Library Nagozruk Building 




